COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/03/2007

ESTIMATE SUMMARY 08:28:40
CONTID: C15771 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15771-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.0 DAYS TIME ALLOW: 30 WORK DAYS
Guardrail SH165 n/o Rye PERCENT TIME: 66.67 ORIG TIME ALLOW: 30 WORK DAYS
PROJECT NO: SHE 165A-011
Guardrail SH165 n/o Rye
NAME OF ROAD: 165A
PROJECT COUNTIES: CUSTER PUEBLO
CONTRACTOR:
CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/03/2007 DATE TIME STARTED 06/04/2007
4850 GEIGER BLVD DATE LET 04/05/2007 DATE WORK BEGAN
DATE AWARDED 04/10/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 04/30/2007 DATE ACCEPTED
COLORADO SPRINGS co 80915 719/596-9226 DATE NOTICE TO PROCEED 06/04/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 401,196.13 PARTICIPATING $ 248,685.12 $ 248,685.12
AWARD PROJECT AMT: $ 381,523.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 61.99% TOTAL EARNINGS 248,685.12 248,685.12
FUNDS AVAILABLE: $ 152,511.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 248,685.12 248,685.12
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,722.85 -5,722.85
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 242,962.27 242,962.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 242,962.27 242,962.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 242,962.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15771-BID ESTIMATE RUN 07/03/2007
PROJECT: SHE 165A-011 ESTIMATE NO: 0001 08:28:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00090  *REMOVAL OF DELINEATOR 100.000 0.000
EACH 2.000 12.00
6.00000 2.000 12.00
0010 202-00810  *REMOVAL OF GROUND SIGN 43.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0015 203-00010  *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 152.000 0.000
cy 152.000 8,626.00
56.75000 152.000 8,626.00
0020 304-06000  *AGGREGATE BASE COURSE (CLASS 6) 150.000 0.000
TON 150.000 9,232.50
61.55000 150.000 9,232.50
0025 403-00720  *HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.000
TON 414.630 63,438.39
153.00000 414.630 63,438.39
0030 409-01015  *COVER COAT MATERIAL (TYPE I) 2,475.000 0.000
sy 0.000 0.00
5.00000 0.000 0.00
0035 420-00201  GEOTEXTILE (WEED BARRIER) (SPECIAL) 90.000 0.000
SsY 0.000 0.00
62.15000 0.000 0.00
0040 606-00301  GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,337.500 0.000
LF 5,063.000 87,134.23
17.21000 5,063.000 87,134.23
0045 606-02003  END ANCHORAGE (NONFLARED) 28.000 0.000
EACH 20.000 34,500.00
1,725.00000 20.000 34,500.00
0050 612-00001  *DELINEATOR (TYPE I) 400.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0055 612-00002  *DELINEATOR (TYPE II) 50.000 0.000
EACH 0.000 0.00

18.00000 0.000 0.00
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PCN: 15771-BID ESTIMATE RUN 07/03/2007
PROJECT: SHE 165A-011 ESTIMATE NO: 0001 08:28:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 612-00003 *DELINEATOR (TYPE III) 25.000 0.000
EACH 0.000 0.00
19.00000 0.000 0.00
0065 614-00011 *SIGN PANEL (CLASS I) 238.250 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0070 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 278.000 0.000
LF 0.000 0.00
21.00000 0.000 0.00
0075 614-80387 *RUMBLE STRIP (GRINDING) 9,000.000 0.000
LF 0.000 0.00
0.75000 0.000 0.00
0080 626-00000 *MOBILIZATION 1.000 0.000
LS 0.878 34,242.00
39,000.00000 0.878 34,242.00
0085 627-00005 *EPOXY PAVEMENT MARKING 375.000 0.000
GAL 0.000 0.00
70.20000 0.000 0.00
0090 630-00000 *FLAGGING 540.000 0.000
HOUR 329.000 6,580.00
20.00000 329.000 6,580.00
0095 630-00001 *PILOT CAR OPERATION 200.000 0.000
HOUR 52.000 1,820.00
35.00000 52.000 1,820.00
0100 630-00007 *TRAFFIC CONTROL INSPECTION 10.000 0.000
DAY 0.000 0.00
55.00000 0.000 0.00
0105 630-00012 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000
DAY 15.000 2,250.00
150.00000 15.000 2,250.00
0110 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 7.000 0.000
EACH 3.500 38.50

11.00000 3.500 38.50
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PCN: 15771-BID ESTIMATE RUN 07/03/2007
PROJECT: SHE 165A-011 ESTIMATE NO: 0001 08:28:40
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 25.000 0.000
EACH 11.000 154.00
14.00000 11.000 154.00
0120 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 40.000 0.000
SF 20.000 120.00
6.00000 20.000 120.00
0125 630-80380 *TRAFFIC CONE 80.000 0.000
EACH 37.500 187.50
5.00000 37.500 187.50
0130 630-80520 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
DAY 0.000 0.00
275.00000 0.000 0.00
0135 700-70010 F/A MINOR CONTRACT REVISIONS 13,418.750 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0150 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0155 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 400,846.13 $ 248,335.12% 248,335.12

CAT NO0400 CONSTRUCTION ENGINEERING

0160 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 350.00
350.00000 1.000 350.00
CAT 0400 CURRENT AMT $ 350.00 $ 350.00$ 350.00

PROJECT TOTAL CURRENT AMT § 401,196.13 $ 248,685.12 $ 248,685.12



